

POCKETSMART AI

Project Planning Phase

Project Name	PocketSmart AI
Phase	Project Planning
Project Type	Artificial Intelligence / Smart Assistant

1. Introduction

The Project Planning phase defines how PocketSmart AI will be developed, managed and completed. It identifies the project objectives, activities, resources, schedule, risks and expected deliverables. A clear plan helps the development team complete the project in an organized manner.

2. Project Objectives

- Develop a simple and user-friendly AI-powered assistant.
- Enable users to interact with the system using natural language.
- Provide useful AI-generated responses and productivity assistance.
- Build the application using a modular and maintainable structure.
- Test the application and resolve errors before final demonstration.

3. Project Scope

The project scope includes planning, designing, developing, integrating the AI service, testing and documenting PocketSmart AI. The initial version focuses on core assistant functionality, while additional features can be added in future versions.

4. Work Breakdown Structure

Task	Main Activities
1. Requirement Analysis	Identify users, requirements and system specifications.
2. Project Design	Design architecture, modules, workflow and user interface.
3. Environment Setup	Set up Python, IDE, dependencies and project configuration.
4. Development	Implement frontend, backend and AI integration.
5. AI Integration	Connect the application with the selected generative AI service.
6. Testing	Test features, inputs, outputs and error handling.
7. Documentation	Prepare technical and project documentation.
8. Demonstration	Prepare the final application and project presentation.

5. Project Schedule

Phase	Planned Activity
Week 1	Brainstorming, ideation and requirement analysis.

Phase	Planned Activity
Week 2	System design, UI planning and project setup.
Week 3	Core application development and AI integration.
Week 4	Feature refinement, testing and bug fixing.
Week 5	Documentation, final testing and project demonstration preparation.

6. Resource Planning

- Human Resources: Student/project development team and mentor or guide.
- Hardware: Computer or laptop with sufficient memory and internet connectivity.
- Software: Python, Visual Studio Code or another IDE, required libraries and a web browser.
- AI Resources: Access to the selected generative AI API/model.
- Documentation Resources: Project reports, diagrams and testing records.

7. Risk Management

Risk	Mitigation
API or internet failure	Handle errors gracefully and verify connectivity during testing.
Invalid user input	Validate input and provide clear guidance to the user.
AI response issues	Use suitable prompts and test different input cases.
Development errors	Perform regular testing and debugging throughout development.
Time constraints	Follow the planned schedule and prioritize core features.

8. Quality Planning

- Test each major feature after implementation.
- Check that user inputs produce appropriate responses.
- Verify error messages and edge cases.
- Review the user interface for clarity and usability.
- Conduct final end-to-end testing before demonstration.

9. Expected Deliverables

- Working PocketSmart AI application.
- Source code and project configuration files.
- Project documentation and diagrams.
- Testing results and bug-fixing records.
- Final project demonstration and presentation materials.

10. Success Criteria

The project will be considered successfully planned when the required tasks, resources, schedule, risks and deliverables are clearly defined and the development activities can proceed in an organized manner.

11. Conclusion

The Project Planning phase provides a structured roadmap for developing PocketSmart AI. It helps manage time, resources and risks while keeping development focused on the required project objectives and final deliverables.